Verizon Wireless Phase I E911
4/1/02 Readiness

AGPS/AFLT Network Assist
& Network PDE - Bought and installed redundant Compaq PDE

Lucent Infrastructure
B Lucent Switch Load 17.0 SU6 — completed
8 Lucent Cell Load 17.10 — will be completed

First Office Applications (Not required by 4/1/02)
M York County, VA (TCS) set to go live 4/1/02
e Rhode Island (Intrado) plan to go live 4/15/02

EFLT
B Compaq — EFLT feature developed and tested
B Lucent — EFLT loaded in all Lucent switches
e Nortel - FOA 7/19/02; Full deployment 9/20/02
e Motorola — No FOA until 3Q/04; full deployment late

Interim Network Solution

St. Clair County, IL - deployed and live 12/31/01

Lake County, IN - deployed and live 12/31/01

Cook County, IL - deployed and plan to be live 4/1/02

Harris County, TX - deployed (236 sites); launch waiting for enhancements
Chicago, IL - deployed (101 sites); launch waiting for enhancements

St. Louis County, MO - deployed (104 sites); launch waiting for PSAP/SWBT
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